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1.0 INTRODUCTION

This twelfth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 

The next monthly progress report covering July, 2005 will be submitted on or before August 10, 
2005.

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 

Since activities are now being performed on a daily basis, each day begins with a safety 
meeting about general hazards and specific concerns of each day’s anticipated actions. 

Approximately 390,000 gallons of liquid waste were removed and properly disposed 
during the month from Tanks 26 and 27.  Due to the number of shipments (an average of 
four each day) the manifests will not be included in these reports.  The originals are 
available at the BNC office in Georgetown.  A compilation of hazardous liquid waste 
disposal is included as Table 1.   

Due to the pending sale of the Site activities associated with the Removal Action have 
been suspended.

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

The amended RI/FS Workplan, Quality Assurance Project Plan, and Field Sampling Plan 
were provided to the EPA and the state and federal trustees on May 5, 2005. 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

None this reporting period. 
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4.0 COMMUNITY RELATIONS 

The project web site www.falcon-refinery.com is operational and available for review by the 
public.  Included at the web site are links to all approved project documents, PowerPoint 
presentations, contact information, site photographs, monthly progress reports and notifications 
of future meetings when they are announced. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

The on-site manager has been removed from the project team.  When activities are restarted after 
the pending sale, a new on-site manager will be named. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months  

After the sale of the Site the following activities will be performed: 

Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

Contracting a company to pig and evacuate the pipelines that leave the facility; 

Revising the Land Treatment Unit (LTU) proposal based on comments received from the 
EPA and TCEQ; 

Removal of debris; 

Continued site maintenance; and 

Demolition of some onsite sructures.

6.2 RI/FS Work projected for the next two months includes: 

Conferring with the EPA and Trustees about the work plan; 

Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and

Making amendments to and submitting the Field Sampling Plan and the Quality 
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA 

None this reporting period.
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TABLES 

Table 1 
Hazardous Liquid Waste Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)

  Month Volume (gal) 
  October-04 53,832   
  November-04 734,763   
  December-04 879,158   

January-05 783,881   
February-05 551,444   
March-05 565,489   
April-05 445,107   
May-05 471,311   
June-05 390,028   

  Total 4,875,013 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company   
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  

RECYCLED METAL

  Month Volume (lbs) 
  October-04 0   
  November-04 16,820   
  December-04 19,640   

January-05 31,380   
February-05 0   

  Total 67,840 

  FIRE EXTINGUISHERS 

Month Quantity 
  December-04 10   

Total 10 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage. 
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 

 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

  Month Volume (cy) 
  October-04 0   
  November-04 0   
  December-04 40   

January-05 0   
February-05 0   

  Total 40 

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 

  Month Volume (cy) 
February-05 15   

  Total 15 

Table 4 
Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

RECYLCED OIL AND FILTERS

Month Volume (gal) 
  January-05 403   
  February-05 0   

Total 403 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 

  RECYLCED OIL AND FILTERS

  Month Volume (gal) 
January-05 16,651   

February-05 0   
  Total 16,651 
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